
Progress Report 

Project Data: 

Floor Area:  1,288,000 Square Feet of new 
construction 

Parking:   (7) level parking structure: 1,820 stalls, 
surface parking: 1,650 stalls 

Population:  2,800 staff - population including 
Emergency Communications Center 

Project Cost:  $429,000,000. 
LEED Certification:  

• Campus Center: Platinum 
• Office Buildings (4): Gold 
• Medical Examiner: Silver 
• (3) Support Facilities: Certified 

Data includes Registrar of Voters Headquarters - 
December 2013 completion. 
 

Photographic Credit: Bruce Heimbach, Project Management Advisors, Inc. 
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Redevelop the COC and COC Annex to replace outdated and inefficient 
buildings that have reached the end of their useful life; consolidate 
operations; and vacate leased space. 

• Demolish over twenty (20) buildings totaling over 623,600 sq. ft. 
• Construct in phased development: 

• Phase 1A 
 Two (2) 150,000 sq. ft. four-story Office Buildings 
 Seven-level Parking Structure for 1,820 vehicles 
 New Central Plant and Site Infrastructure 
 Offsite Improvements to support master planned     
  development 

• Phase 1B 
 Two (2) 150,000 sq. ft. four-story Office Buildings 
 15,000 sq. ft. Campus Center and Commons Food Service 

• Phase 2A 
 New Registrar of Voters Building, 118,000 sq. ft. 
 Ancillary site improvements to prepare for future phase 
 Offices/Parking 
 Relocate remaining Annex Occupants to the COC Campus 
 Complete sale of Annex property to Kaiser Foundation 

 

Project Scope 
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April 2008 Board of Supervisors authorizes Master Plan and Phase 1 expenditures 

April 2009 Groundbreaking for Phase 1A 

October 2010 Ribbon Cutting for Phase 1A 

January 2011 Site work for Phase 1B begins 

February 2011 Parking Structure opens 

August 2011 Renovation of Hazard Way buildings complete 

November 2011 Purchased 7 acre site adjoining COC campus for Registrar of Voters 

August 2012 Ribbon Cutting for Phase 1B 

September 2012 Begin construction of Registrar of Voters Headquarters 

December 2013 Ribbon cutting for new Registrar of Voters  Headquarters 
Complete sale of County Annex property to Kaiser Foundation 

Schedule 
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Development 
• Constructed 1,175,000 sq. ft. through Phase 1B – including Offices, Campus Center,  

Central Plant and Parking Structure 
• Demolished over twenty (20) outdated buildings totaling over 623,600 sq. ft. 
• Eliminated over 138,000 sq. ft. of leased space - $2.5M annual savings 
 
LEED Certification 
• (4) Four Office Buildings  - LEED Gold Certified 
• Campus Center - LEED Platinum Certified 
• Medical Examiner & Forensic Center - LEED Silver Certified 

 
Energy Conservation 
• $400,000 Savings by Design Incentives earned 
• California Center for Sustainable Energy 7th Annual CCSE Energy All-star Award for  

“Outstanding Governmental Building Project” (COC Campus Phase 1) 
• SDG&E 6th Annual SDG&E Energy Showcase Award for New 

Construction/Sustainability (COC Campus Phase 1) 
 

PROJECT AWARDS 
Medical Examiner & Forensic Center 
•    Construction Management Association of America (CMAA) 

• Building New Construction under $25 Million – Honorable Mention   2010 
•    American Institute of Architects 

• Citation Award   2010 
County Operations Center 
•    San Diego Architectural Foundation 

• “Peoples’ Choice Orchid Award”   2012 
•    American Public Works Association 

•  “Outstanding Sustainable Project over $75 Million    2013 
•    American Concrete Institute 

•   Honorable Mention    2013 

Accomplishments 
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Project Photos 

August 2009 

March 2013 

Conference Center 

January 2011 

Campus Entrance at Overland 
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Parking Structure 

Planning Commission  
Hearing Room/Chambers 

Campus Center 

Campus Office Building 
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Cafeteria – in Conference Center 

Building 2 Shops and Central plant 

Before 

Now 

New Central Plant Campus Entry 
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